
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-153-554

ContractorType:

Contractor Name: Ventura County Resource Conservation District

Contractor Department:

Street Address: P.O. Box 147, 3380 Somis Road

Suite:

City: Somis

State: CA Zip: 93066-    

Project Number: 03-153-554

Project Name: Upper Santa Clara River Watershed 
Arundo Donax and Tamarisk 
Eradication Program

Project 
Description:

Exotics removal project that includes mapping, monitoring, 
long-term planning, site assessment, and outreach.  Large 
geographic area will be covered.  Project will help restore 
watershed, improve facultative filtration, remove large trash 
components in stream runoff, and improve groundwater 
recharge.  Large stakeholder group with commitment to main 
results.

Problem 
Statement:

The harmful effects of Arundo Donax and Tamariz are 
well documented.  We believe invasive weed infestations 
are most effectively addressed on a regional scale and 
done systematically over a period of many years.  Our goal 
is to establish an eradication program that will reflect this 
philosophy and demonstrate measurable riparian habitat 
improvements as the project progress on the next 20 years 
and beyond.

Watershed: Santa Clara River-Upper

Outcomes: The goal of this project is to establish an eradication program 
that demonstrate measurable riparian habitat improvements as 
the project progresses in the next 20 years and beyond.  An 
additonal outcomes, include, watershed wide mapping and a 
water quality monitoring and data collection.

Project Status: Completed

Funding Source: Prop-13-II

Project Amount: $1,500,000

Grant Manager: M Flores

Patricia Oliver Peggy Rose

(805) 386-4685 (805) 386-4990

venturacorcd@aol.com

8053864890

Execution Date: 12/10/03 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$1,500,000.00

$1,484,876.85 $1,003,666.00

Allocation

Used

Balance

Award Match

$15,123.15
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-153-554

Line Item Description

Due Receive

Task 
Completed

 Date

Acton Outreach Workshop 4/30/05 Yes

QAPP (draft) 11/17/04 11/18/04 Yes

1.2 Quarterly Progress Reports 4/10/04 Yes

1.5 Contract Summary Form 4/10/04 Yes

1.6 Quarterly Subcontractor Documentation 4/10/04 11/16/05 Yes

1.7 Expenditure/Invoice Projections 1/15/04 3/1/06 Yes

1.8 Project Survey Form 3/1/06 3/31/06 Yes

2.1 CEQA/NEPA Documentation (Programmatic EIR/EA or EIR/EIS) 12/1/05 4/19/06 Yes

2.2 CEQA/NEPA Documentation (site-specific documentation) 6/1/05 Yes

2.3 Permits 6/1/05 Yes

3.1 Approved and Signed QAPP 10/15/04 3/22/05 Yes

3.2 Approved Monitoring Plan 10/15/04 3/14/05 Yes

4.1 Written Justification with Recoupment Schedule 1/15/04 Yes

4.2 Proof of Separate Bank Account 1/15/04 Yes

4.3 Annual Bank Statements 1/15/04 Yes

5.1 PAEP 4/10/04 Yes

6.1 Vegetative Map 9/15/04 2/1/06 Yes

6.2 Target Plant Map 9/15/04 No

6.3 Baseline Biological Inventory and Water Quality Data 2/15/05 4/19/06 Yes

6.4 Long-Term Eradication Methods 6/15/05 Yes

6.6 Description of Funding Mechanisms 10/15/05 Yes

6.7 Public Outreach/Education Plan/ Strategy 10/15/05 Yes

6.9 Draft Long-Term Implementation Plan 10/15/05 4/19/06 Yes

6.10 Approved Long-Term Implementation Plan 12/15/05 4/27/06 Yes

7.2 Draft Site-Specific Implementation Plan and Site-Specific Eradication Procedures 6/15/05 Yes

7.3 Approved Site-Specific Implementation Plan and Site-Specific Eradication Procedures 8/10/05 4/27/06 Yes

8.1 Signed MOUs 12/15/05 Yes

8.2 Signed MOUs with Antelope Valley RCD 12/15/05 Yes

9.2 Signed Access Agreements 10/15/05 Yes

9.4 Water Quality Data (to SWRCB's Contract Manager only) 1/15/06 4/27/06 Yes

9.5 Summary of Water Quality Changes 1/15/06 4/27/06 Yes

9.6 Photo Documentation of Eradication Efforts 12/15/05 Yes

10.1 Sign-in Sheets and Pictures from Workshops 12/10/05 Yes

10.2 Advertisement Information 12/10/05 Yes

10.3 Workshop Materials 12/10/05 Yes
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-153-554

Events

11.2 Draft Project Report 2/1/06 4/4/06 Yes

11.3 Final Project Report 3/1/06 4/27/06 Yes

Status report

6/27/06

Contract work was completed on March 31, 2006  and closed out by State Board on May 11, 2006.  The 
target removal area included approximately 10 acres of dense arundo, 5 acres of tamarisk, the total area 
covered was 75 acres.  The hydrology of the target area has changed with increased flows resulting in new 
streamlets in the channel.  In addition to the removal of the invasives, the project had a water monitoring  
component and produced a long term eradication and implementation plan and mapped the entire 
watershed.  The RCD discovered that mulching is a cost effective way to remove arundo if it is cut into 
segments smaller than 2 inches and dried completely. The RCD was awarded additional funds from the 
City of Santa Carita and the Natural Resource Conservation Service for an additional 5 years of vegetation 
management/planting and 20 years of monitoring.

Status

Type:

Date:

Subject:

Status:

Comments:
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